

Sprint planning

Start Date	End Date	Planned Items
17 Jan 2022	30 Jan 2022	• Pre-search filtering UX & UI
31 Jan 2022	13 Feb 2022	• UX design for material structuring throughout the edusources site • Fix issues in the community management pages
14 Feb 2022	27 Feb 2022	
28 Feb 2022	13 Mar 2022	